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ESTIMATE RUN 01/09/2013

ESTIMATE SUMMARY 10:53:30

CONTID: C19261         ESTIMATE NO: 0005 PROG 2005

PCN: 19261-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH67 DETOUR FOR K-16-W BRIDGE PERCENT TIME:

PROJECT NO: ER067A-030                    

SH67 DETOUR FOR K-16-W BRIDGE

NAME OF ROAD: 067A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 01/09/2013 DATE TIME STARTED 08/13/2012

9002 N. MOORE RD. DATE LET 08/10/2012 DATE WORK BEGAN

 DATE AWARDED 08/20/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/05/2012 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 08/13/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 305,390.00 PARTICIPATING $ $ 5,060.00

AWARD PROJECT AMT: 253,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

9.09

CALENDAR DAYS

CALENDAR DAYS

89.07%

33,369.00

5,060.00

5,060.00

5,060.00

$

$

$

$

272,021.00

0.00

272,021.00

0.00

272,021.00

-3,795.00

0.00

268,226.00

0.00

AMOUNT DUE 268,226.00 5,060.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,060.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

1.0 TIME ALLOW: 11

ORIG TIME ALLOW: 10
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PCN: 19261-BID    ESTIMATE RUN 01/09/2013

PROJECT: ER067A-030                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:53:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Detour 0.940

0.020

621-00425  
 

1.000

L S 

253,000.00000 242,880.000.960

5,060.00

0010 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0015 F/A Erosion Control 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0100 Hwy Design & Const Shift Detour Bridge out of K-16-W 
Footprint

1.000

0.000

631-00100  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0110 Design Services Geotechnical 1.000

0.000

628-50001  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0130 Res Flashing Beacon 2.000

0.000

210-00825  
 

2.000

EACH

950.00000 1,900.002.000

0.00

0140 Mobilization 1.000

0.000

626-00000  
 

0.000

L S 

800.00000 800.001.000

0.00

0150 Const Traf Sign (A) 1.800

0.000

630-80341  
 

2.000

EACH

45.00000 81.001.800

0.00

0160 Const Traf Sign (B) 7.200

0.000

630-80342  
 

8.000

EACH

50.00000 360.007.200

0.00

CAT 271,021.005,060.00304,390.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0120 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 1,000.000.001,000.00CURRENT AMT0400 $ $ $

$ 272,021.005,060.00$305,390.00$CURRENT AMTPROJECT TOTAL




